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1. Introduction 
In the past 15 years, the apparent economic fortunes of nuclear power in Britain have fluctuated wildly. In 
1990, the nuclear power plants were so unattractive to private investors and so uneconomic that they had to 
be withdrawn from the privatisation process and required a consumer subsidy of about £1bn per year simply 
to cover their running costs. Six years later, the efficiency of operation of the plants had improved 
sufficiently for all except the very oldest plants to be privatised and for 2-3 years, the privatised nuclear 
company, British Energy, was highly successful. Only three years on in 2002, British Energy had collapsed 
and was rescued by the government at a cost to taxpayers of several billion pounds. Throughout this period, 
the nuclear industry was arguing for new orders yet government reviews in 1995 and 2002 found no 
economic case for new nuclear orders. However, in 2005, after a series of international reports painting an 
optimistic picture of the economics of nuclear power, ordering new nuclear power plants for the UK is on the 
political agenda again. 
The public is likely to be understandably confused about whether nuclear power really is a cheap source of 
electricity. Some of this confusion is relatively easily explained by the difference between the running costs 
only of nuclear power, which is usually seen as relatively low and the overall cost of nuclear power, 
including repayment of the construction cost, which is substantially higher. There is also the context of the 
need to reduce greenhouse gas emissions, which means that the relevant economic comparison is 
increasingly between nuclear power and other low CO2 technologies such as wind-power rather than between 
nuclear power and coal or gas. However, much of the difference between the economics of existing plant and 
the forecasts for future plant is explained by detailed differences in assumptions on, for example, operating 
performance and running costs, which are not readily apparent in the headline figures. 
The objective of this report is to identify the key economic parameters commenting on their determining 
factors and to review the assumptions in main forecasts of the past five years to identify how and why these 
forecasts differ. It will also identify what guarantees and subsidies the government might have to take allow 
nuclear plants to be ordered. 
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2. The world market for nuclear plants: existing orders and prospects 
During the past year, there has been increasing publicity about an apparent international revival in nuclear 
ordering, especially in the Pacific Rim countries. The list of plants currently on order (see Table 2) suggests 
this revival is overstated. In July 2005, there were 24 plants under construction worldwide, with a capacity of 
19GW compared to 439 plants already in service with a capacity of 366GW as of May 2005 (see Table 1). 
Of the units under construction, 16 use either Indian or Russian technology, designs that would be highly 
unlikely to be considered in the West. For six of the plants, construction started 20 years ago or more and 
there must be doubts about whether these plants will be completed. In addition, the units under construction 
in Taiwan, ordered in 1996 when completion was expected in 2004 have slipped by six years and may still 
not be completed. The Western vendors active in Europe, BNFL/Westinghouse and Framatome/Areva, have 
just one order between them, Framatome’s Olkiluoto order for Finland. 
China is frequently mentioned as a likely source of a large number of nuclear orders. It has forecast it will 
build a further 30 units by 2020. But for more than 25 years, China has been forecasting imminent orders but 
it has ordered only 11 units in that time, three of which were small, locally supplied plants. The most likely 
outcome for China, given the need for China to use its limited capital resources carefully, is that it will 
continue to place a small number of orders on the international market, much fewer than forecast by the 
Chinese government or by the nuclear industry, while trying to build up its capability through its own 
nuclear power plant supply industry. 
India ordered plants from Western suppliers in the 1960s, but a nuclear weapons test in 1975 using material 
produced in a Canadian research reactor led to the cutting of all contact with Western suppliers. India has 
continued to build plants using a 1960s Canadian design. These have a poor record of reliability and 
frequently take much longer to build than forecast, so the completion dates in Table 2 should be treated with 
scepticism. 
Japan is another country that has consistently forecast large increases in nuclear capacity not matched by 
actual orders. Japanese companies supply these plants. It may take up to 20 years to get approval to build at 
sites in Japan, although once construction starts, completion is usually quick (four years typically) and does 
not usually over-run. A series of accidents at plants in Japan, often badly mishandled, have led to an increase 
in public concern about nuclear power and finding sites for further plants is likely to be difficult. 
Reliable information from Russia on the status of construction at nuclear plants is difficult to get and the 
plants listed here may not be actively being built. A particular doubt is the Kursk 5 plant, which uses the 
same technology as the Chernobyl plant. 
Table 3 shows that there are 11 units on which construction started, but on which work is not being carried 
out at present. For these, the quoted degree of completion may be misleading. Plants reported to be less than 
33 per cent complete are likely to have seen only site preparation with no actual reactor construction. 
Of the prospective orders over the next year or two (see Table 4), China has said it expects to place these 
orders in 2005, but it will be no surprise if this time-table is not met. The units for Korean will use Korean 
technology (licensed from BNFL/Westinghouse). Construction start time has slipped several times and 
substantive construction is not expected to start now until 2006 for units 1 and 2 and 2007 for units 3 and 4. 
The Tsuruga units, the first expected orders for the APWR design, have also slipped by about six years from 
their original schedule. The Flamanville plant to be built in France cannot be ordered until after an 
independent committee appointed by the government has completed a public consultation exercise, the 
conclusion of which is unlikely to be before mid 2006. 
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Argentina 935 (2) - 9 HWR Siemens AECL 
Armenia 376 (1) - 35 WWER Russia 
Belgium 5728 (7) - 55 PWR Framatome 
Brazil 1901 (2) - 4 PWR Westinghouse Siemens 
Bulgaria 2722 (4) - 38 WWER Russia 
Canada 12080 (17) - 12 HWR AECL 




Taiwan 4884 (6) 2600 (2) ? PWR, BWR GE, Framatome 
Czech Rep 3472 (6) - 31 WWER Russia 




France 63473 (59) - 78 PWR Framatome 
Germany 20303 (17) - 28 PWR, BWR Siemens 
Hungary 1755 (4) - 33 WWER Russia 
India 2493 (14) 4128 (9) 3 HWR, FBR, 
WWER 
AECL, India, Russia 
Iran - 915 (1) - WWER Russia 
Japan 46342 (54) 3237 (3) 25 BWR, PWR Hitachi, Toshiba, 
Mitsubishi 
S Korea 16840 (20) - 40 PWR, HWR Westinghouse, AECL, 
Korea 
Lithuania 1185 (1) - 80 RBMK Russia 
Mexico 1310 (2) - 5 BWR GE 
Netherlands 452 (1) - 4 PWR Siemens 
Pakistan 425 (2) 300 (1) 2 HWR, PWR Canada, China 
Romania 655 (1) 655 (1) 9 HWR AECL 
Russia 21743 (31) 3775 (4) 17 WWER, 
RBMK 
Russia 
Slovak Rep 2472 (6) - 57 WWER Russia 
Slovenia 676 (1) - 40 PWR Westinghouse 
S Africa 1842 (2) - 6 PWR Framatome 
Spain 7584 (9) - 24 PWR, BWR Westinghouse, GE 
Siemens 
Sweden 8844 (10) - 50 PWR, BWR Westinghouse, Asea 
Switzerland 3220 (5) - 40 PWR, BWR Westinghouse, GE 
Siemens 
Ukraine 13168 (15) - 46 WWER Russia 
UK 11852 (23) - 24 GCR, PWR UK, Westinghouse 
USA 97587 (103) - 20 PWR, BWR Westinghouse, B&W, 
CE, GE 
WORLD 366177 (439) 19210 (24) 16   
Source: World Nuclear Association (http://www.world-nuclear.org/info/reactors.htm) 
Notes 
1. Plants under construction does not include plants on which construction has stalled. 
2. Technologies are: 
 PWR: Pressurised Water Reactor: 
 BWR: Boiling Water Reactor; 
 HWR: Heavy Water Reactor (including Candu) 
 WWER: Russian PWR 
 RBMK: Russian design using graphite and water 
 FBR: Fast Breeder Reactor; 
 GCR: Gas-Cooled Reactor. 
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Table 2.  Nuclear Power Plants under construction worldwide 










China Tianwan 1 WWER Russia 1000 1999 70 2006 
China Tianwan 2* WWER Russia 1000 2000 100 2005 
Taiwan Lungmen 1 ABWR GE 1300 1999 57 2009 
Taiwan Lungmen 2 ABWR GE 1300 1999 57 2010 
Finland Olkiluoto 3 EPR Framatome 1600 June 2005 - 2009 
India Kaiga 3 Candu India 202 2002 45 2007 
India Kaiga 4 Candu India 202 2002 28 2007 
India Kudankulam 1 WWER Russia 917 2002 40 2008 
India Kudankulam 2 WWER Russia 917 2002 40 2008 
India Tarapur 3 Candu India 490 2000 73 2007 
India Tarapur 4* Candu India 490 2000 100 2006 
India PFBR FBR India 470 2005 0 ? 
India Rajasthan 5 Candu India 202 2002 34 2007 
India Rajasthan 6 Candu India 202 2003 19 2007 
Iran Bushehr WWER Russia 915 1975 75 2006 
Japan Tomari 3 PWR Mitsubishi 866 2004 28 2009 
Japan Shika 2* ABWR Toshiba 1304 2001 100 2006 
Japan Higashi Dori 1 BWR Toshiba 1067 2000 95 2005 
Pakistan Chasnupp 2 PWR China 300 2005 - 2011 
Romania Cernavoda 2 Candu AECL 655 1983 71 2007 
Russia Balakovo 5 WWER Russia 950 1987 ? 2010 
Russia Kursk 5 RBMK Russia 925 1985 70 ? 
Russia Kalinin 4 WWER Russia 950 1986 ? 2010 
Russia Volgodonsk 2 WWER Russia 950 1983 ? 2008 
TOTAL    19174    
Sources: PRIS Data Base (http://www.iaea.org/programmes/a2/index.html), Nuclear News, World list of nuclear plants 
Note: Plants marked * have achieved first criticality 
Table 3.  Nuclear power plants on which construction has been stopped 
Country Site Tech Vendor Size MW net Construction start Construction % 
Argentina Atucha 2 Candu AECL 692 1981 80 
Brazil Angra 3 PWR Siemens 1275 1976 30 
N Korea Kedo 1 PWR S Korea 1000 1997 33 
N Korea Kedo 2 PWR S Korea 1000 1997 33 
Romania Cernavoda 3 Candu AECL 655 1983 10 
Romania Cernavoda 4 Candu AECL 655 1983 8 
Romania Cernavoda 5 Candu AECL 655 1983 8 
Slovakia Mochovce 3 WWER Russia 405 1983 50 
Slovakia Mochovce 4 WWER Russia 405 1983 40 
Ukraine  Khmelnitsky 3 WWER Russia 950 1986 15 
Ukraine  Khmelnitsky 4 WWER Russia 950 1987 15 
TOTAL    8642   
Sources: PRIS Data Base (http://www.iaea.org/programmes/a2/index.html), Nuclear News, World list of nuclear plants 
Table 4.  Possible orders in the next 2-3 years 




China Sanmen Areva (EPR), BNFL/Westinghouse 
(AP1000), Russia (WWER-1000) 
2x1000MW 2005/06 ? 
China Yangjiang Areva (EPR), BNFL/Westinghouse 
(AP1000), Russia (WWER-1000) 
2x1000MW 2005/06 ? 
France Flamanville 3 Areva (EPR) 1x1600MW 2006 2012 
Korea Shin-Kori 1&2 Korea (KSNP) 2x1000MW 2005 2010, 2012 
Korea Shin-Kori 3&4 Korea (APR-1400) 2x1400MW 2006 2012, 2013 
Japan Tsuruga 3&4 Mitsubishi (APWR) 2x1500MW 2006 2014 
Source: Various press reports 
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3. Operating nuclear power plants in the UK 
Britain’s stock of nuclear power plants is markedly different to that of any other country in the world. All 
except one of the 12 operating stations use a technology, carbon dioxide cooled and graphite moderated, not 
used elsewhere in the world (see Table 5).1 There are two designs, the early plants being of the Magnox 
design and the later ones Advanced Gas-cooled Reactors (AGR). The reputation of the Magnox plants as 
‘reliable workhorses’ seems over-stated on the basis of their operating record. All are restricted to 
significantly less than their design rating and, in terms of their lifetime load factors2, all fall in the bottom 
quarter of the world’s plants (see Table 6). 













Dungeness A Magnox 2 x 275 2 x 225 1960 1965 1965 2006 
Dungeness B AGR 2 x 607 2 x 555 1965 1983, 1985 1989 2008 
Hartlepool AGR 2 x 625 2 x 605 1968 1984 1989 2014 
Heysham 1 AGR 2 x 611 2 x 575 1970 1983, 1984 1989 2014 
Heysham 2 AGR 2 x 615 2 x 625 1980 1988 1989 2023 
Hinkley Pt B AGR 2 x 625 2 x 610 1967 1976 1978 2011 
Hunt’ston B AGR 2 x 624 2 x 595 1967 1976 1976 2011 
Oldbury Magnox 2 x 300 2 x 217 1962 1967 1967 2008 
Sizewell A Magnox 2 x 290 2 x 210 1962 1966 1966 2008 
Sizewell B PWR 1188 1188 1988 1995 1995 2035 
Torness AGR 2 x 645 2 x 625 1980 1988 1989 2023 
Wylfa Magnox 2 x 590 2 x 490 1963 1971 1971 2010 
TOTAL  12802 11852     
Sources: PRIS Data Base (http://www.iaea.org/programmes/a2/index.html), Nuclear News, World list of nuclear plants,  
Note: In 2005, British Energy was considering whether to extend the life of Dungeness B beyond 2008 for 5-10 years. 
The remaining four Magnox stations (seven have already been retired), which had a design life of 20 years, 
have now completed nearly double that period. Fuel from these plants has to be reprocessed before final 
disposal of the waste because of corrosion to the fuel and BNFL has committed to close the reprocessing 
plant in 20123. Given that it takes a couple of years to remove the fuel, before it is temporarily stored while it 
cools and then transported to Sellafield for reprocessing, it will be difficult for the remaining Magnox plants 
to continue in service as long as projected if the 2012 closure date for the reprocessing line is to be met. 
It is difficult to know how much weight to put on the performance of the AGRs in considering future orders. 
The seven stations were of five separate designs and they have a uniquely poor record both in construction 
over-runs and operating performance. The worst unit, Dungeness B, took 24 years from start of construction 
to commercial operation. It can only operate at about 90 per cent of its design rating and its lifetime average 
load factor to end 2004 was 37 per cent. There has been no trend of improvement through time and its best 
years were 1993 and 1996. The other stations were built somewhat quicker and have performed better (see 
Table 6), but still fall far short of the levels forecast for them. Eight out of 14 of the reactors fall in the 
bottom quarter of the table of the operating performance of the world’s reactors, and only one is in the top 
half (Heysham B, 189th out of 414). 
The AGRs had a design life of 25 years and all except Dungeness B have had their life extended to 35 years. 
While British Energy has spoken of extending Dungeness’s life by five years, it is not clear that it will be 
possible to meet even the existing expected lifetimes. The most serious problem concerns the graphite cores, 
which degrade and develop cracks. In the prospectus for its re-launch in December 2004, British Energy 
stated: ‘We are not aware of any technique for eliminating the cracks. Such cracking can lead to the 
distortion of the core structure and the reduction of the AGRs' operational capacity’ and ‘Currently assumed 
                                                     
1 Plants of similar design were built in France, Italy, Spain and Japan but all have now been retired. Gas-cooled plants 
were not pursued because it was generally assumed they would be more expensive than the more widely used designs. 
2 The load factor is calculated as the output in a given period of time expressed as a percentage of the output that would 
have been produced if the unit had operated uninterrupted at full design output level throughout the period concerned. 
3 The only other reprocessing plant for this type of fuel was in France and was closed some years ago. 
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lifetimes may not be achieved, particularly at Hinkley Point B, Hunterston B, Heysham 2 and Torness, and 
extensions to station lifetimes at those stations may not be possible.’4 
Table 6.  Lifetime performance of British nuclear power plants 
 First power Lifetime load factor % World ranking 
Dungeness A1 9/65 59.2 366 
Dungeness A2 1/66 61.7 349 
Oldbury 1 11/67 57.8 313 
Oldbury 2 5/68 61.6 351 
Sizewell A1 1/66 57.4 375 
Sizewell A2 7/66 54.6 384 
Wylfa 1 1/71 59.5 363 
Wylfa 2 8/71 57.4 374 
Dungeness B1 12/85 34.1 409 
Dungeness B2 4/83 40.0 406 
Hartlepool 1 8/83 56.8 379 
Hartlepool 2 10/84 61.5 352 
Heysham A1 7/83 58.1 371 
Heysham A2 10/84 59.7 362 
Heysham B1 7/88 74.0 189 
Heysham B2 11/88 72.6 247 
Hinkley Point B 1 10/76 68.7 268 
Hinkley Point B 2 2/76 65.4 310 
Hunterston B1 2/76 67.7 286 
Hunterston B2 3/77 66.1 307 
Torness 1 5/88 71.1 239 
Torness 2 2/89 70.3 247 
Sizewell B 2/95 83.5 49 
Source: Nuclear Engineering International, June 2005 
Note: World ranking is out of 414 reactors with more than a year’s service and on which data is available. 
The Sizewell B plant should be able, if experience elsewhere in the world is a good guide, to complete a 40 
year life-time, provided its economic performance is acceptable. Its operating performance is much better 
than that of any previous reactor in Britain with an average lifetime load factor of 83.5 per cent. This is still 
some way below the performance of comparable reactors in Germany and the USA, where the average is 
now 90 per cent or more and its world ranking in terms of lifetime load factor is only 49 out of 414. Overall, 
in terms of lifetime load factors, the average for Britain’s plants is 64.7, and of the 20 countries with more 
than four operating units, only India and Bulgaria have a poorer record. 
Britain’s nuclear generating capacity will decline in the next decade with about two thirds of the capacity 
expected to be retired by 2015 (see Table 7). If Magnox closure has to be accelerated, and fears about the 
graphite cores are fulfilled, the rate of decline could be even quicker. Currently, Britain gets about a quarter 
of its power from nuclear power plants and this could fall to less than 10 per cent by 2015. Unless there is 
strong government action to either replace this plant with new nuclear build or renewables or substantial 
improvements in energy efficiency, this capacity will be replaced by gas-fired plant, seriously damaging 
Britain’s attempts to meet its targets on greenhouse gas emissions. Given the likely lead-time for new nuclear 
plant, including technology selection, planning approval, safety regulatory approval and construction, it 
seems unlikely that even the first replacement plant could be in service by the end of 2015 even if the 
process was started immediately. This may explain the increased pressure from some quarters for decisions 
to be urgently taken to allow new nuclear orders to be placed in Britain. 
Table 7.  Nuclear generating capacity in UK: 2005-2025 






Source: Author’s calculation 
                                                     
4 Utility Week, December 10, 2004, p 3. 
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4. Current designs 
For the UK, the most relevant designs would appear to be so-called Generation III designs, often called 
Advanced Reactors. The main distinction between Generation II plants and Generation III plants is that the 
latter incorporate a greater level of ‘passive’ compared to engineered safety. For example, Generation III 
designs would rely for emergency cooling less on engineered systems and more on natural processes, such as 
convection. There are a large number of designs said to be under development, but many are not far 
advanced, do not have regulatory approval and have limited prospects for ordering. There is no clear 
definition of what constitutes a Generation III design, apart from it being designed in the last 15 years, but 
the main common features quoted by the nuclear industry are: 
• a standardised design for each type to expedite licensing, reduce capital cost and reduce construction 
time,  
• a simpler and more rugged design, making them easier to operate and less vulnerable to operational 
upsets,  
• higher availability and longer operating life - typically 60 years,  
• reduced possibility of core melt accidents,  
• minimal effect on the environment,  
• higher burn-up to reduce fuel use and the amount of waste,  
• burnable absorbers (‘poisons’) to extend fuel life.5 
These characteristics are clearly very imprecise and do not define very well what a generation III plant is. 
Generation III reactors are evolved from existing designs and are based on existing designs of PWR, BWR 
and Candu (see Appendix 2 for an account of the technologies and Appendix 3 for a list of the main 
vendors). Until there is much more experience with these technologies, any figures on the generation cost of 
power from these designs should be treated with the utmost caution. 
4.1. PWRs 
4.1.1. EPR 
The only Generation III PWR to be ordered yet is the Framatome EPR, for the Olkiluoto site in Finland. 
Construction was due to start in summer 2005. The Finnish government issued a construction license in 
February 2005. The EPR has also been bid for orders in China, but the result of this tender has not been 
decided yet. France also intends to build the EPR and perhaps five successor units, but these plans are far 
from firm yet. The EPR received safety approval from the French authorities in September 2004, from the 
Finnish authorities in January 2005 and Framatome has asked the US Nuclear Regulatory Commission 
(NRC) to begin licensing in the USA. 
The EPR has an output of 1600MW although this may be increased to 1700MW for orders after Olkiluoto 
and is expected to be built in 57 months from first concrete to commissioning. The design was developed 
from the previous Framatome design, N4, with some input from Siemens’ previous design, the ‘Konvoi’ 
plant. A reduction in the refuelling time is expected to allow a load factor of about 90 per cent. 
The Finnish buyers, TVO, have chosen not to publish a detailed breakdown of the construction cost, but the 
order is described as ‘turnkey’ and company officials stated the cost was about €3bn. Assuming an output of 
1600MW, this represents a cost of about £1250/kW.6 The Olkiluoto order is widely seen as a special case 
and it has been suggested that the Framatome has offered price that might not be sustainable to ensure their 
new technology is demonstrated, while the buyer, TVO, is not a normal electric utility. TVO is a company 
owned by large Finnish industry that supplies electricity to its owners on a not-for-profit basis. The plant will 
have a guaranteed market and will not therefore have to compete in the Nordic electricity market, although if 
the cost of power is high compared to the market price, the owners will lose money. The real cost of capital 
for the plant is only 5 per cent per annum. 
It is worth noting that while the operating reliability of the ‘Konvoi’ plants has been outstanding, that of the 
N4 plants is much poorer. The first unit, Chooz B1 began generating in 1996, but suffered serious teething 
problems and in the next four years, its average load factor was less than 40 per cent. Since then, reliability 
has been much better and load factor has averaged 75 per cent. The other three units of this design followed a 
similar pattern of 3-4 years of very poor performance (typically average load factor of about 40 per cent) 
                                                     
5 http://www.uic.com.au/nip16.htm  
6 Conversions from € to £ are made assuming an exchange rate of £1=€1.50. 
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followed by reasonable reliability (average load factor of about 75per cent). The N4 design was said to have 
built on experience with the 60 PWRs built in France and this does illustrate that it cannot be assumed that 
new designs will be reliable just because they build on past experience. 
4.1.2. AP-1000 
The AP-1000 (Advanced Passive) was designed by Westinghouse and was developed from the AP-600 
design. It was given regulatory approval by the US NRC in autumn 2004 and has so far been offered in only 
one call for tenders, the current call for four Generation III units for China, which had not yet been awarded 
in July 2005. 
The rationale for the AP-600 was to increase reliance on passive safety and also that scale economies had 
been over-estimated. A Westinghouse official claimed that the scale economies ‘simply were not there’. The 
AP-600 went through the US regulatory process and was given safety approval in 1999. By then, it was clear 
that the design would not be economic and the AP-600 was never offered in tenders. It was scaled up to 
about 1100MW in the hope that scale economies would make the design competitive. The AP-1000 received 
safety approval in September 2004. 
The AP-1000 will have an output of about 1100MW and its modular design is expected to allow it to be built 
in 36 months at a cost of $1200/kW (£666/kW).7 However, until details of actual bid costs are available, 
these figures should be treated with scepticism. 
4.1.3. System 80+/APR-1400 
Combustion Engineering’s System 80+ design received regulatory approval in the USA in 1997 when 
Combustion Engineering was owned by ABB. ABB was subsequently taken over by BNFL and the System 
80+ is not being offered for sale by BNFL/Westinghouse. However, the Korean vendor, Doosan, has used 
this design under license from BNFL/Westinghouse to develop its APR-1400, which is expected to be 
ordered for Korea in the next year or two. Korea did try to offer the design for the current tender for 
Generation III plants for China but it was rejected. It seems unlikely that the APR-1400 will be offered in 
Western markets. 
4.1.4. APWR 
Development of the Advanced PWR (APWR) by Mitsubishi and its technology licensor, Westinghouse, was 
launched at about the same time as the ABWR about 15 years ago but ordering has fallen far behind that of 
the ABWR and first orders are not expected until about 2007. It is not clear whether the APWR will be 
offered in the West. Mitsubishi has never tried to win orders in the West and Westinghouse is concentrating 
its efforts on the AP-1000. 
4.1.5. AES-91 WWER-1000 
This is the latest Russian design offered by Atomstroyexport and was one of three designs short-listed for 
Olkiluoto. Finland has two earlier generation WWERs (at Loviisa) and because of its geopolitical position 
and previous experience with WWER technology, Finland considered the latest Russian design. How far it 
can be categorised as a Generation III plant is not clear and it seems unlikely it would be considered for any 
other Western market. 
4.2. BWRs 
4.2.1. ABWR 
The ABWR was developed in Japan by Hitachi, Toshiba and its US technology licensor, General Electric 
(GE). First orders were placed around 1992 and the first units completed in 1996. By mid-2005, there were 
three ABWRs in service in Japan, one under construction in Japan and two under construction in Taiwan. 
The ABWR received safety approval in the USA in 1997. 
4.2.2. Other BWRs 
A number of other designs have been developed, but none has received regulatory approval anywhere and 
only the SWR has been offered for sale. The main BWR designs include: 
• The Economic & Simplified BWR (ESBWR), a 1500MW design developed by GE; 
• The SWR, a 1000-1290MW design developed by Framatome. This was one of the three designs 
short-listed for Olkiluoto; 
                                                     
7 Conversions from US$ to £ are made using an exchange rate of £1=$1.80 
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• The BWR-90+, a 1500MW design developed by Westinghouse from the Asea BWR design 
4.3. Candus 
The Advanced Candu Reactor (ACR) is being developed in two sizes, ACR-700 (750MW) and ACR-1000 
(1100-1200MW). The ACR-700 was being reviewed by the US NRC under the sponsorship of the US utility, 
Dominion, but Dominion withdrew its support in January 2005, opting instead for GE’s ESBWR, citing the 
long time-scale of at least five years that NRC said would be needed for the review because of the lack of 
experience in the USA with Candu technology. Efforts to license the ACR in the USA are continuing but at a 
slower pace. 
4.4. HTGRs 
It is not clear whether the HTGRs under development should be categorised as Generation III or IV plants. 
The Pebble Bed Modular Reactor (PBMR) is based on designs developed by Siemens and ABB for 
Germany, but abandoned after poor experience with a demonstration plant. It is now being developed by 
South African interests. The various takeovers and mergers in the reactor vending business mean that the 
technology license providers are now Framatome (for Siemens) and BNFL (for ABB). The technology is 
being developed by the PBMR Co, which had as partners Eskom, the South African publicly owned electric 
utility, BNFL and a US utility, Exelon as well as other South African interests. The project was first 
publicised in 1998 when it was expected that first orders could be placed in 2003. However, greater than 
anticipated problems in completing the design, the withdrawal of Exelon, and uncertainties about the 
commitment of other partners, including BNFL, has meant that the project time-scale has slipped 
dramatically and first commercial orders cannot now be before 2012 even if there is no further slippage. 
Chinese interests are also developing similar technology with the same technological roots and while 
optimistic statements have been made about development there, the Chinese government seems to be 
concentrating on developing and using PWRs and perhaps BWRs. 
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5. Key determinants of nuclear economics 
There are several important determinants of the cost of electricity generated by a nuclear power plant. Some 
of these are intuitively clear whilst others are less obvious. The usual rule-of-thumb for nuclear power is that 
about two thirds of the generation cost is accounted for by fixed costs, that is, costs that will be incurred 
whether or not the plant is operated and the rest by running costs. The main fixed costs are the cost of paying 
interest on the loans and repaying the capital, but the decommissioning cost is also included. The main 
running cost is the cost of operation, maintenance and repair rather than fuel. However, as is shown below, 
there is a huge degree of variance in the assumptions made for these parameters from forecast to forecast, so 
the broad split should just be seen as indicative. 
It should be noted that these forecasts were carried out over a five-year period and were denominated in 
various currencies. The impact of inflation, for example a 2.5 per cent inflation rate would inflate costs by 13 
per cent over five years, and currency fluctuations, for example, since 2000, the dollar-pound exchange rate 
has fluctuated between £1=$1.40-1.93 means that any comparisons have a significant margin for error. 
5.1. Construction cost and time 
Construction cost is the most widely debated parameter, although other parameters, such as the cost of 
capital and the operating performance are of comparable importance. There are a number of factors that 
explain why there is such controversy about forecasts of construction cost. 
5.1.1. Unreliability of data 
Many of the quoted construction cost forecasts should be treated with scepticism. The most reliable indicator 
of future costs has often been past costs. However, most utilities are not required to publish properly audited 
construction costs, and have little incentive to present their performance in other than a good light. US 
utilities were required to publish reliable accounts of the construction costs of their nuclear plants for the 
economic regulator (who only allowed cost recovery from consumers for properly audited costs). The cost of 
the Sizewell B plant is also reasonably well documented because the company building it had few other 
activities in which the construction cost could be ‘disguised’. 
Even where the costs are reliably established, there can be disputes about why the costs were that level. For 
example, according to the PIU report8, the cost of Sizewell B was 35 per cent higher in real terms than the 
price quoted in 1987 when it was ordered. However, of the final cost of about £3000/kW, British Energy 
claims £750/kW (25 per cent) was first-of-a-kind costs. Bid prices by vendors are also realistic, although 
given that they may not cover the whole plant or may be subject to escalation clauses that mean the final 
price is significantly higher, they have some limitations. 
Prices quoted by those with a vested interest in the technology, such as promotional bodies, plant vendors 
(when not tied to a specific order) and utilities committed to nuclear power, clearly must be treated with 
scepticism. Prices quoted by international agencies, such as the Nuclear Energy Agency also must be treated 
with care, particularly when they are based on indicative rather than real costs. Generally, these costs are 
provided by national governments, who may have their own reasons to show nuclear power in a good light. 
Capital charges are normally expected, rightly, to be the largest element of the unit cost of power from a 
nuclear power plant. The construction cost is therefore crucial in determining the cost of power from a 
nuclear power plant. Conventionally, quoted construction costs include the cost of the first charge of fuel but 
do not include the interest incurred on borrowings during the construction of the plant, usually known as 
interest during construction or IDC. To allow comparisons between reactors with different output capacities, 
costs are often quoted as a cost per installed kW. Thus, a nuclear power plant with an output rating of 
1200MW, quoted as costing £2000/kW would have a total construction cost of £2400m. 
Forecasts of construction costs have been notoriously inaccurate, frequently being a serious underestimate of 
actual costs and, counter to experience with most technologies where so-called ‘learning’, scale economies 
and technical progress have resulted in reductions in the real cost of successive generations of technology, 
real construction costs have not fallen and have tended to increase through time. 
There is also some inevitable variability from country to country reflecting local labour costs and the cost of 
raw materials such as steel and concrete. 
                                                     
8 Performance and Innovation Unit (2002) ‘The economics of nuclear power’ Cabinet Office, London. 
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5.1.2. Difficulties of forecasting 
There are a number of factors that make forecasting construction costs difficult. First, all nuclear power 
plants currently on offer require a large amount of on-site engineering, the cost of which might account for 
about 60 per cent of total construction cost, with the major equipment items, such as the turbine generators, 
the steam generators and the reactor vessel, accounting for a relatively small proportion of total costs.9 Large 
projects involving significant amounts of on-site engineering are notoriously difficult to manage and to 
control costs on, for example, the Channel Tunnel, the Thames Barrier etc. Some Generation IV designs, 
such as the Pebble Bed Modular Reactor, are designed to be largely factory-built and costs are expected to be 
much easier to control in a factory. 
For some designs of power plant, it is possible to buy the plant on ‘turnkey terms’, in other words at an 
agreed price that the vendor guarantees will not increase above the agreed level. Turnkey terms are only 
possible where the vendor is confident that they can control all aspects of the total construction cost. The 
current generation of gas-fire power plant, combined cycle gas turbine (CCGT) plants, are often sold under 
turnkey terms because they are largely factory built in factories controlled by the vendor and require 
relatively little on-site work. In the mid-1960s, the four major US nuclear vendors sold a total of 12 plants 
under turnkey terms, but lost massive amounts of money because of their inability to control costs and since 
then, it is unlikely that any vendor has risked offering a plant on turnkey terms. Note that individual items of 
equipment may be purchased on turnkey terms but any price for a nuclear plant quoted as being on turnkey 
terms should be regarded with considerable scepticism. The Olkiluoto order is usually described as 
‘turnkey’, with Framatome being responsible for management of the construction, but the contract details are 
confidential and it is impossible to know whether there really are no cost-escalation clauses. For example, if 
an accident elsewhere led to a regulatory requirement to change the design, would Framatome really bear the 
extra costs resulting? 
Second, costs increase if design changes are necessary, for example, if the original detailed design turns out 
to be poor or the safety regulator requires changes in the design, or the design was not fully worked out 
before construction starts. In response to these problems, plant constructors now aim to get full regulatory 
approval before construction starts and they require designs to be as fully worked out as reasonably possible 
before construction starts. The risk of design change cannot be entirely removed, especially with new designs 
where unanticipated problems might be thrown up by the construction process. Experience with operating 
reactors might also lead to a need to change the design after construction has started. For example, a major 
nuclear accident would necessarily lead to a review of all plants under construction (as well as all operating 
plants) and important lessons could not be ignored simply because licensing approval of the existing design 
had already been given. 
5.1.3. Learning, scale economies and technical progress 
The expectation with most technologies is that successive generations of design will be cheaper and better 
than their predecessors because of factors such as learning, economies of scale and technical change. How 
far nuclear technology has improved through time is a moot point, but costs have clearly not fallen. The 
reasons behind this are complex and not well understood, but factors that are often quoted are increased 
regulatory requirements (note, the standards have not increased, but the measures found to be necessary to 
meet these standards have) and unwise cost-cutting measures with first generation reactors. 
The paucity of orders for current generations of reactors, especially those with properly documented costs, 
makes it difficult to know whether costs have stabilised yet, let alone begun to fall. However, ‘learning’, in 
other words, improvements in performance through repetition, and scale economies are two way processes. 
In the 1970s, the major reactor vendors were receiving up to 10 orders per year. This allowed them to set up 
efficient production lines to manufacture the key components and allowed them to build up skilled teams of 
designers and engineers. 
The major reactor vendors have received only a handful of orders in the past 20 years, their own production 
lines have closed and skilled teams have been cut back. Westinghouse has received only one order in the past 
25 years while even the French vendor, Framatome received its first order in a decade with its order for 
Finland. For new orders, large components would generally have to be sub-contracted to specialist 
                                                     
9 As a result of the difficulty of controlling construction costs, the World Bank’s long-standing policy is not to lend 
money for nuclear projects. See, World Bank (1991) ‘Environmental Assessment Sourcebook: Guidelines for 
environmental assessment of energy and industry projects, volume III’ World Bank Technical Paper 154, World Bank, 
Washington DC. 
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companies and built on a one-off basis, presumably at higher costs in countries such as Japan and, for the 
future, China. Design and engineering teams would have to be reassembled. 
The Sizewell B reactor was the most recent plant built in Britain, being completed in 1995. Its cost is not 
easy to determine precisely because of disputes, for example, about how far first of a kind costs should be 
included. However, the overall cost was estimated by the National Audit Office in 1998 as about £3bn10, 
probably about £3.5bn in today’s money or a cost of £2900/kW.11 
5.1.4. Construction time 
An extension of the construction time beyond that forecast does not directly increase costs, although it will 
tend to increase IDC and often is a symptom of problems in the construction phase such as design issues, site 
management problems or procurement difficulties that will be reflected in higher construction costs. In a 
competitive electricity system, long forecast construction times would be a disadvantage because of the 
increased risk that circumstances will change making the investment uneconomic before it is completed and 
because of the higher cost of capital (see below) in a competitive environment. 
Overall lead time, from the time of decision to build the plant to its commercial operation (i.e., after the 
initial testing of the plant has been completed and its operation handed over by the vendor to the owner) is 
generally much longer than the construction time. For example, the decision to build the Sizewell B nuclear 
power plant in Britain was taken in 1979, but construction did not start until 1987 (because of delays not 
only from a public inquiry but also from difficulties completing the design). The plant only entered 
commercial service in 1995, so the total lead-time was 16 years. The cost of the pre-construction phase is 
generally relatively low compared to construction, unless the reactor is the ‘first-of-a-kind’ where design and 
safety approval could prove expensive. However, for a generating company operating in a competitive 
environment, this long delay and the risks it entails, such as failure at the planning inquiry stage or cost 
escalation from regulatory requirements, is a major disincentive to choose nuclear. 
5.2. Output rating 
The maximum output rating of the plant will determine how many kWh of saleable power the plant can 
produce. Particularly for the British plants, problems of corrosion and poor design have meant that most of 
the plants cannot safely operate at their full design rating. For the more widely used designs worldwide, plant 
‘derating’ has not been an important issue in recent years and most plants have been able to operate at their 
design level. Indeed, in some cases, changes to the plant after it has entered service, for example, use of a 
more efficient turbine or increase in the operating temperature have meant that some plants are able to 
operate at above design rating. For future orders, there is still a small risk for unproven designs that the plant 
will not be able to operate at as high a rating as planned, but this risk is probably quite small compared to 
other risks incurred. 
5.3. Cost of capital 
This is the other element with construction cost in capital charges (see Appendix 1). The cost of capital 
varies from country to country and from utility to utility, according to the country risk and the credit-rating 
of the company. There will also be a huge impact from the way in which the electricity sector is organised. If 
the sector is a regulated monopoly, the real cost of capital could be as low as 5-8 per cent but in a 
competitive electricity market, it is likely to be at least 15 per cent. 
It is clear that if the largest element of cost in power from a nuclear power plant is the capital charges, more 
than doubling the required rate of return will severely damage the economics of nuclear power. There is no 
‘right’ answer about what cost of capital should be applied. When the electricity industry was a monopoly, 
utilities were guaranteed full cost recovery, in other words, whatever money they spent, they could recover 
from consumers. This made any investment a very low risk to those providing the capital because consumers 
were bearing all the risk. The cost of capital varied according to the country and whether the company was 
publicly or privately owned (publicly owned companies generally have a high credit rating and therefore the 
cost of capital is lower to them than for a commercial company). The range was 5-8 per cent. 
                                                     
10 National Audit Office (1998) ‘The sale of British Energy’ House of Commons, 694, Parliamentary Session 1997-98, 
London, HMSO. 
11 British Energy claims that a significant proportion of this cost was non-recurring first-of-a-kind costs. 
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In an efficient electricity market, the risk of investment would fall on the companies, not the consumers and 
the cost of capital would reflect this risk. For example, in 2002 in Britain, about 40 per cent of the generating 
capacity was owned by financially distressed companies (about half of this was the nuclear capacity) and 
several companies and banks lost billions of pounds on investments in power stations that they had made or 
financed.  In these circumstances, a real cost of capital of more than 15 per cent seems well justified. If the 
risks were reduced, for example, there were government guarantees on the market for power and the price, 
the cost of capital would be lower, but these would represent a government subsidy (state aid) and it is not 
clear they would be acceptable under European Union law. 
5.4. Operating performance 
For a capital intensive technology like nuclear power, high utilisation is great importance, so that the large 
fixed costs (for example, repaying capital and paying for decommissioning) can be spread over as many 
saleable units of output as possible. In addition, nuclear power plants are physically inflexible and it would 
not be wise to start up and shut down the plant or vary the output level more than is necessary. As a result, 
nuclear power plants are operated on ‘base-load’ except in the very few countries (e.g., France) where the 
nuclear capacity represents such a high proportion of overall generating capacity that this is not possible. A 
good measure of the reliability of the plant and how effective it is at producing saleable output is the load 
factor (capacity factor in US parlance). The load factor is calculated as the output in a given period of time 
expressed as a percentage of the output that would have been produced if the unit had operated uninterrupted 
at its full design output level throughout the period concerned.12 Generally, load factors are calculated on an 
annual or a lifetime basis. Unlike construction cost, load factor can be precisely and unequivocally measured 
and load factor tables are regularly published by the trade press such as Nucleonics Week and Nuclear 
Engineering International. There can be dispute about the causes of shutdowns or reduced output levels, 
although from an economic point of view, this is often of limited relevance. 
As with construction cost, load factors of operating plant have been much poorer than forecast. The 
assumption by vendors and those promoting the technology has been that nuclear plants would be extremely 
reliable with the only interruptions to service being for maintenance and refuelling (some designs of plant 
such as the AGR and Candu are refuelled continuously and need only shut down for maintenance) giving 
load factors of 85 per cent or more. However, performance was poor and around 1980, the average load 
factor for all plants worldwide was about 60 per cent. To illustrate the impact on the economics of nuclear 
power, if we assume fixed costs represent two thirds of the overall cost of power if the load factor is 90 per 
cent, the overall cost would go up by a third if load factor was only 60 per cent. To the extent that poor load 
factors were caused by equipment failures, the additional cost of maintenance and repair resulting would 
further increase the unit cost of power. In a competitive market, a nuclear generator contracted to supply 
power that is unable to fulfil its commitment is likely to have to buy the ‘replacement’ power for its 
customer, potentially at very high prices. 
However, from the late 1980s onwards, the nuclear industry worldwide has made strenuous efforts to 
improve performance and worldwide, load factors now average more than 80 per cent and, for example, the 
USA now has an average of nearly 90 per cent compared to less than 60 per cent in 1980, although the 
average lifetime load factor of America’s nuclear power plants is still only 70 per cent. 
Only 7 of the 414 operating reactors with at least a year’s service and which have full performance records 
have a life-time load factor in excess of 90 per cent and only the top 100 plants (out of more than 400) have a 
life-time load factor of more than 80 per cent. Interestingly, the top 13 plants are sited in only three 
countries, six in South Korea, five in Germany and two in Finland. The Sizewell B nuclear plant has the best 
performance record of any UK reactor with a lifetime load factor of 83.5 per cent. By contrast, the worst, the 
Dungeness B plant completed in 1983, has a lifetime load factor of 37 per cent. 
New reactor designs may emulate the level of reliability achieved by the top 2 per cent of existing reactors, 
but, equally, they may suffer from ‘teething problems’ like earlier generations. Note that in an economic 
analysis, the performance in the first years of operation, when teething problems are likely to emerge, will 
have much more weight than that of later years because of the discounting process. Performance will tend to 
decline in the later years of operation as equipment wears out and has to be replaced, and improvements to 
                                                     
12 Note that where reactors are derated, some organisations (e.g., the IAEA) quote the load factor on the authorised 
output level rather than the design level. While this may give some useful information on the reliability of the plant, for 
economic analysis purposes, the design rating should be used because that is what the purchaser paid to receive. 
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the design are needed to bring the plant nearer current standards of safety. This decline in performance will 
probably not weigh very heavily in an economic analysis because of discounting. Overall, an assumption that 
reliability of 90 per cent or more seems hard to justify on the basis of historic experience. 
5.5. Non-fuel operations and maintenance cost 
Many people assume that nuclear power plants are essentially automatic machines requiring only the 
purchase of fuel and have very low running costs. As a result, the non-fuel operations and maintenance 
(O&M) costs are seldom prominent in studies of nuclear economics. As discussed below, the cost of fuel is 
relatively low and has been reasonably predictable. However, the assumption of low running costs was 
proved wrong in the late 1980s when a small number of US nuclear power plants were retired because the 
cost of operating them (excluding repaying the fixed costs) was found to be greater than cost of building and 
operating a replacement gas-fired plant. It emerged that non-fuel O&M costs were on average in excess of 
$22/MWh (1.5p/kWh) while fuel costs were then more than $12/MWh (0.8p/kWh).13 Strenuous efforts were 
made to reduce non-fuel nuclear O&M costs and by the mid 1990s, average non-fuel O&M costs had fallen 
to about $12.5/MWh (0.7p/kWh) and fuel costs to $4.5/MWh (0.25p/kWh). However, it is important to note 
that these cost reductions were achieved mainly by improving the reliability of the plants rather than actually 
reducing costs. Many O&M costs are largely fixed – the cost of employing the staff and maintaining the 
plant – and vary little according to the level of output of the plant so the more power that is produced, the 
lower the O&M cost per MWh. The threat of early closure on grounds of economics has now generally been 
lifted in the USA. 
It is also worth noting that British Energy, which was essentially given its eight nuclear power plants when it 
was created in 1996, came close to bankruptcy in 2002 because income from operation of the plants barely 
covered operating costs. This was in part due to high fuel costs, especially the cost of reprocessing spent fuel, 
an operation only carried out now in Britain and France (see below). Average O&M costs for British 
Energy’s eight plants, including fuel, varied between about 1.65-1.9p/kWh from 1997-2004. However, in the 
first nine months of fiscal year 2004/05, operating costs including fuel were 2.15p/kWh because of poor 
performance at some plants. The average over the period is about 1.85p/kWh. If we assume the cost of fuel, 
including reprocessing, is about 0.7p/kWh, this leaves about 1.15p/kWh as the non-fuel O&M cost, about 60 
per cent higher than the US average. This may reflect the poorer reliability of the British plants and AGRs 
may have higher O&M costs than PWRs, although since British Energy does not provide a breakdown of 
costs by plant it is impossible to tell if this is the case. 
5.6. Fuel cost 
Fuel costs have fallen as the world uranium price remains low. US fuel costs average about 0.25p/kWh but 
these are arguably artificially low because the US government assumes responsibility for disposal of spent 
fuel in return for a flat fee of $1/MWh (0.06p/kWh). This is an arbitrary price set more than two decades ago 
and is not based on actual experience – no fuel disposal facilities exist in the USA or anywhere else – and all 
the US spent fuel remains in temporary store pending the construction of a spent fuel repository, expected to 
be at Yucca Mountain. Real disposal costs are likely to be much higher. 
Fuel costs are a small part of the projected cost of nuclear power because uranium supplies are relatively 
abundant. The issue of spent fuel disposal is difficult to evaluate. Reprocessing is expensive and, unless the 
plutonium produced can be profitably used, it does nothing to help waste disposal. Reprocessing merely 
splits the spent fuel into different parts and does not reduce the amount of radioactivity to be dealt with. 
Indeed, reprocessing creates a large amount of low and intermediate level waste because all the equipment 
and material used in reprocessing becomes radioactive waste. The previous contract between BNFL and 
British Energy, before its collapse, was reported to be worth £300m per year, which equates to about 
0.5p/kWh. The new contract is expected to save British Energy about £150-200m per year, although this will 
be possible only because of underwriting of losses at BNFL by the government. The cost of disposing of 
high-level waste is hard to estimate because no facilities have been built or are even under construction and 
any cost projections must have a very wide margin for error.  
5.7. Accounting lifetime 
One of the features of Generation III plants compared to their predecessors is that they are designed to have a 
life of about 60 years compared to their predecessors which generally had a design life of about half that. For 
                                                     
13 For statistics on O&M costs, see http://www.nei.org/index.asp?catnum=2&catid=95  
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a technology dominated by fixed costs, it might be expected doubling the life would significantly reduce 
fixed costs per unit because there would be much longer to recover these costs. In practice, this does not 
apply. Commercial loans must be repaid over no more than 15-20 years and in a discounted cash flow 
calculation, costs and benefits more than 10-15 years forward have little weight (see Appendix 1). 
There is a trend to life-extend existing plants and PWRs are now often expected to be run for more than 40 
years, compared to their design life of, say 30 years. However, it should not be assumed that this is 
necessarily cheap electricity because capital costs have been repaid. Life extension may require significant 
new expenditure to replace worn out equipment and to bring the plant closer to current safety standards. Life 
extension is not always possible and, for example, Britain’s AGRs which had a design life of 25 years are 
now expected to run for 35 years (except perhaps Dungeness B), but life extension beyond that is not 
expected to be possible because of problems with the graphite moderator blocks. 
5.8. Decommissioning cost and provisions 
These are difficult to estimate because there is little experience with decommissioning commercial-scale 
plants and the cost of disposal of waste (especially intermediate or long-lived waste) is uncertain (see 
Appendix 4). However, even schemes which provide a very high level of assurance that funds will be 
available when needed will not make a major difference to the overall economics. For example, if the owner 
was required to place the (discounted) sum forecast to be needed to carry out decommissioning at the start of 
the life of the plant, this would add only about 10 per cent to the construction cost. The British Energy 
segregated fund, which does not cover the first phase of decommissioning, requires contributions of less than 
£20m per year and this equates to a cost of only about 0.03p/kWh. 
The problems come if the cost has been initially underestimated, the funds are lost or the company collapses 
before the plant completes its expected life-time. All of these problems have been suffered in Britain. The 
expected decommissioning cost has gone up several-fold in real terms over the past couple of decades. In 
1990, when the CEGB was privatised, the accounting provisions made from contributions by consumers 
were not passed on to the successor company, Nuclear Electric. The subsidy that applied from 1990-96, 
described by Michael Heseltine as being to ‘decommission old, unsafe nuclear plants’ was in fact spent as 
cash flow by the company owning the plant and the unspent portion has now been absorbed by the Treasury. 
The collapse of British Energy has meant that a significant proportion of their decommissioning costs will be 
paid by future taxpayers. 
5.9. Insurance and liability 
This is a controversial area because at present, the liability of plant owners is limited by international treaty 
to only a small fraction of the likely costs of a major nuclear accident. The Vienna Treaty, passed in 1963 
and amended in 1997, limits a nuclear operator’s liability to 300m Special Drawing Rights. At present the 
British government underwrites residual risk beyond £140 m, though the limit is expected to rise under the 
Paris and Brussels Conventions to €700m (£500m). The limit on liability was seen as essential to allow the 
development of nuclear power but can also be seen as a large subsidy. 
The scale of the costs caused by, for example, the Chernobyl disaster, which may be of the order hundreds of 
billions of pounds (it is invidious to put a cost on the value of loss of life or incapacity but for insurance 
purposes it is necessary), means that conventional insurance cover would probably not be available and even 
if it was, its cover might not be credible because a major accident would bankrupt the insurance companies. 
There have been proposals that ‘catastrophe bonds’ might provide a way for plant owners to provide credible 
cover against the financial cost of accidents. A catastrophe bond is a high-yield, insurance-backed bond 
containing a provision causing interest and/or principal payments to be delayed or lost in the event of loss 
due to a specified catastrophe, such as an earthquake. Whether these would provide a viable way to provide 
some insurance cover against nuclear accidents and what the impact on nuclear economics would be will be 
hard to determine until concrete proposals are made. 
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6. Recent studies on nuclear costs and why they differ 
In the past 3-4 years, there have been a number of studies of the economics of nuclear power. These include: 
1. May 2000 ‘The Role of Nuclear Power in Enhancing Japan's Energy Security’ James A Baker III, 
Institute for Public Policy of Rice University; 
2. 2002:  Lappeenranta University of Technology (LUT). Finnish 5th Reactor Economic Analysis;  
3. February 2002: ‘The economics of nuclear power’ UK Performance and Innovation Unit; 
4. September 2002: ‘Business Case for Early Orders of New Nuclear Reactors’, Scully Capital; 
5. February 2003: The Future of Nuclear Power: An Interdisciplinary MIT Study; 
6. March 2004: ‘The Costs of Generating Electricity’ The Royal Academy of Engineers; 
7. August 2004:  ‘The economic future of nuclear power’ University of Chicago, funded by the US 
Department of Energy; 
8. August 2004: ‘Levelised Unit Electricity Cost Comparison of Alternative Technologies for Base 
load Generation in Ontario’ Canadian Energy Research Institute:  Prepared for the Canadian Nuclear 
Association; 
9. March 2005: ‘Projected Costs of Generating Electricity: 2005 update’ IEA/NEA; and 
10. April 2005: ‘Business Case for Early Orders of New Nuclear Reactors. OXERA. 
Table 8 tabulates the key assumptions made in each of these studies. 
6.1. Rice University 
The Rice University study examines strategic issues for Japan in ensuring its energy security. It uses a 
forecast of the overall cost of generation from plants coming on line in 2010 produced by the Japanese 
Central Research Institute of Electric Power Industry (CRIEPI).14 This produces a cost per kWh of 5p/kWh. 
However, this figure should be seen in the context of the very high price of electricity in Japan, partly 
attributable to the high value of the Yen and without examining CRIEPI’s assumptions in detail, it is difficult 
to draw strong conclusions. 
6.2. Lappeenranta University of Technology 
The Lappeenranta study was widely publicised when the decision to go ahead with the Olkiluoto plant was 
taken. Many of the assumptions are not fully specified, being classified as commercially sensitive, but the 
very low cost of capital, the low operating costs and the high load factor inevitably lead to a low generation 
cost. The Olkiluoto order is discussed in Section 5.1.1. 
6.3. Performance and Innovation Unit 
The Performance and Innovation Unit (PIU) of the UK Cabinet Office reviewed the economics of nuclear 
power in 2002 as part of the government’s review of energy policy leading to the White Paper of 2003. It 
estimates the cost of generation from Sizewell B, if first-of-a-kind costs are excluded, which is estimated to 
reduce the construction cost of Sizewell B to £2250/kW (total cost of £2.7bn) as about 6p/kWh if a 12 per 
cent discount rate is applied. 
It also reports the forecasts provided by British Energy and BNFL and presents them using common 
assumptions on the discount rate. It s difficult to represent all the information in the PIU report. The Table 
shows the costs for the 8th unit, built as twin units and using AP-1000 technology. The assumption is that by 
the 8th unit, all set-up and first-of-a-kind charges will have been met and the ‘settled-down’ cost will apply. It 
uses BNFL’s assumptions but with PIU’s assumptions of discount rates of 8 per cent, to represent a plant 
built where there was very low risk, for example if there was full cost pass-through to consumers and 15 per 
cent, to represent a plant subject to much greater commercial risk. The 8 per cent case is calculated with a 15 
year plant life (to represent the likely length of a commercial loan) and a 30 year plant life, while the 15 per 
cent case is only shown with a 15 year life. Given that a cost or benefit arising in 20 years counts as only 6 
per cent of its undiscounted value and one arising in 30 years counts as only 1.5 per cent of its undiscounted 
value in a DCF calculation, the difference between a 15 and 30 year life is likely to be small. The cost 
estimates if only one unit is built are 40-50 per cent higher reflecting the assumption that first-of-a-kind costs 
will be about £300m. 
                                                     
14 Japanese costs are converted to sterling using an exchange rate of £1=200 Yen. 
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Many of the assumptions, such as for construction cost, are categorised as commercially sensitive and are not 
published. However, the PIU does state that BNFL’s and British Energy’s construction cost estimates are 
less than £840/kW. On load factor, the figures are also confidential although the PIU states the assumed 
performance is significantly higher than 80 per cent. 
6.4. Scully Capital 
The Scully report was commissioned by the US of Department of Energy and examines the costs of 
generation from a 1100MW PWR (AP-1000) under four assumptions of construction cost, $1bn, $1.2bn, 
$1.4bn and $1.6bn, equivalent to £500/kW, £600/kW, £700/kW and £800/kW. Unlike other reports, the 
Scully approach is to forecast the wholesale electricity price and see what rates of return a nuclear plant 
would yield under their performance assumptions. At a market electricity price of $35/mWh (1.95p/kWh), a 
nuclear plant would achieve an internal rate of return including inflation of 7.3-10.7 per cent, depending on 
the construction cost. It compares this to the industry norm of 10-12 per cent. Only the $1bn construction 
cost case is within this range. Sensitivity analyses are carried out on the market price for electricity, the load 
factor, the price of fuel and the construction time. There are also sensitivities on the financial aspects 
including the proportion of debt to equity and the cost of borrowing. 
6.5. MIT 
The MIT study was a very detailed and prestigious study of nuclear generation costs compared to other 
generation options such as CCGT plants. It has detailed assumptions on the important elements. On O&M 
costs, it assumes that these can be 25 per cent less than the average for existing plants because of competitive 
pressures on generators. On construction costs, the report acknowledges that its assumed costs are far lower 
than those incurred in the most recent plants in the USA (albeit these were completed about 20 years ago). 
On capacity factor, the report considers two cases with 85 per cent as the upper case and 75 per cent as the 
lower case. It bases these assumptions on the good recent performance of US plants for the upper case, but 
the many years it took to achieve this level for the lower case. The detailed assumptions on decommissioning 
do not appear to be specified but it can be assumed they follow current practice of requiring a segregated 
fund. The cost of decommissioning is not specified. 
The main sensitivities reported are on load factor and on project lifetime, although reflecting the relatively 
high cost of capital, the life-time extension makes only a small difference to the overall cost (about 5 per 
cent), while the load factor assumption change makes much greater difference (about 10-15 per cent). In all 
cases, the gas and coal-fired options are substantially cheaper than nuclear, up to 45 per cent for gas and 
about 35 per cent for coal. Even reducing nuclear construction costs by 25 per cent, construction time by 12 
months and the cost of capital to 10 per cent does not close the gap between nuclear and coal or gas. 
6.6. The Royal Academy of Engineers 
The Royal Academy of Engineers’ report compared a range of generating technologies and found that the 
cost of power from a nuclear plant was very close to the cost of power from a gas-fired plant, about 10-30 
per cent cheaper than coal (depending on the coal technology used) and about a third of the cost of 
renewables. It assumed there were three likely reactor choices, the EPR, AP-1000 and the ACR. It drew 
heavily on the MIT for its estimates of the cost determinants, although it did not follow them in all cases, 
citing ‘engineering judgement’ where it differed. For example, on O&M costs, it forecast costs nearly 50 per 
cent lower than MIT.15 The report states that an allowance for decommissioning cost is included in the 
capital cost, but it does not specify the cost assumptions. Its assumptions seem consistently optimistic for all 
parameters and the overall low cost of generation is therefore not surprising. 
6.7. University of Chicago 
The University of Chicago study reviews a range of estimates of nuclear costs, but does not produce its own 
cost estimates. In its ‘no-policy’ scenario, it calculates the levelised cost of electricity (LCOE) for three 
different cases of plants of 1000MW, the most expensive representing the EPR ordered for Olkiluoto, the 
middle case representing a plant on which first-of-a-kind (FOAK) costs would be incurred (e.g., the AP-
1000) and the lowest, one on which the FOAK costs had already been met (e.g., the ABWR or ACR-700). 
The results shown in the Table do not adequately summarise the results of the study, which presents a wide 
                                                     
15 The MIT forecasts themselves represented a significant reduction on current cost levels (25 per cent) brought about 
by competitive forces. However, the discount rate chosen by the RAE is consistent with there being full cost recovery. 
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range of sensitivities, but they do illustrate that even with extremely low construction costs, a relatively high 
discount rate does have a severe impact on overall costs. 
6.8. Canadian Energy Research Institute 
The Canadian Energy Research Institute study compares the forecast costs of generation from coal and gas-
fired generation with the cost of generation from a pair of Candu-6 units (1346MW total), the current 
generation of Candu, and a pair of ACR-700 units (1406MW total), the Generation III Candu design.16 We 
focus on the ACR-700 option, which is forecast to be cheaper than the Candu-6. Decommissioning costs are 
assumed to be about £250/kW and payments are made into a fund through the life of the plant, amounting to 
£3.6m per year over 30 years or 0.03p/kWh. The overall cost is relatively low and most of the assumptions 
are similar to those used in other studies. 
6.9. International Energy Agency/Nuclear Energy Agency 
The IEA/NEA study is based on questionnaire responses from national authorities on the cost of various 
generation options. It is difficult to evaluate this report because of the huge range of national assumptions, 
with Eastern European countries often providing very low costs and Japan very high. The key factor is the 
very low discount rate used, which with relatively optimistic performance assumptions gives low generation 
costs. 
6.10. OXERA 
OXERA’s report of April 2005 was followed up by a second report in June giving more details on the 
assumptions behind their cost estimates.17 The OXERA report includes very detailed financial analysis of the 
economics but it relies on mainly on other reports for its assumptions on technical performance. For 
example, an extremely high assumption on load factor of 95 per cent is included with no justification. The 
OXERA report follows the same approach as the Scully report of calculating the rate of return that would be 
achieved at a given electricity price. With a base-load electricity price of £27-33/MWh, about 50 per cent 
more than British Energy is currently receiving, the internal rate of return would be 8-11 per cent for a single 
reactor (depending on the proportions of debt and equity). For a programme of 8 units, the return would be 
more than 15 per cent for the last units. It should be noted that while the construction costs are higher than 
some forecasts, they are much lower than for Sizewell and lower than the reported cost of Olkiluoto. Its 
assumptions on load factor and operating cost, drawn partly from the IEA/NEA report and the Scully Capital 
report, require a huge improvement on the current generation of plants. 
On the basis of these cost projections and on the cost of the government’s current programme on renewables, 
which OXERA estimates to be £12bn, OXERA estimates that a nuclear programme would achieve a similar 
impact in terms of carbon dioxide emissions reductions at a cost of only £4.4bn plus the cost of public 
insurance risk. The £4.4bn is made up of £1.1bn in capital grants and £3.3bn in loans guarantees. OXERA 
does not estimate the cost of public insurance risk.
                                                     
16 Canadian dollar amounts are converted using an exchange rate of £1=C$2.20 
17 OXERA (2005) ‘Financing the nuclear option: modelling the cost of new build’ 
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7. How might a new British programme of nuclear power plants be carried through? 
7.1. Need for and extent of public subsidies 
Successive studies by the British government in 1989, 1995, and 2002 have come to the conclusion that in a 
liberalised electricity market, electric utilities will not build nuclear power plants without government 
subsidies and government guarantees capping costs. 
In 1989, when the electricity industry was being privatised, the nuclear plants were not attractive to private 
investors and the government was forced to withdraw them from sale and had to create two new publicly 
owned companies, Nuclear Electric and Scottish Nuclear, to own and operate them. The energy minister of 
the time, John Wakeham, stated: ‘unprecedented guarantees were being sought. I am not willing to 
underwrite the private sector in this way’.18 
The government promised a review of its nuclear power policy to be concluded at about the time the 
Sizewell B plant was finished and when there was time to assess the performance of the nuclear plants in the 
new competitive environment. This review, in 1995, led to the privatisation of the more modern plants in a 
new company, British Energy in 1996.19 However, the review found no case for new nuclear orders. It found 
that nuclear power would not be economically attractive to the private sector because of the high cost of 
capital and that only with government support would new reactors be built. It said that this support was not 
justifiable. 
The British government launched a review of government energy policy in 2001, which resulted in 
publication of a White Paper on energy policy in 2003.20 British Energy proposed the construction of new 
nuclear power plants to replace the Magnox plants, but it stated these would not be feasible without 
government subsidies and guarantees. While the White Paper was careful to affirm that nuclear power should 
remain a viable option for Britain, no practical steps were taken, for example, R&D support, to retain the 
option and no case for new orders was found. Subsequently, British Energy abandoned all plans to build new 
nuclear power plants. The White Paper stated: ‘While nuclear power is currently an important source of 
carbon-free electricity, the current economics of nuclear power make it an unattractive option for new 
generating capacity and there are also important issues for nuclear waste to be resolved. However, we do not 
rule out the possibility that at some point in the future new nuclear build might be necessary if we are to meet 
our carbon targets.’ 
In June 2005, there was unconfirmed speculation that a new Green Paper on energy policy might be 
produced within six months leading to a new White Paper in 2007.21 It is difficult to see how circumstances 
now are significantly different to those of only two years ago. Essentially, the Treasury would have to give 
unlimited guarantees, for example, on cost, for new nuclear orders to be commercially feasible. The areas 
where subsidies and guarantees might be required would be particularly those which are not fully under the 
control of the owner. These include: 
• Construction cost. The construction cost of a new nuclear power plant would be high and there 
would be a significant risk of cost over-runs. The government might therefore have to place a cap on 
the cost a private investor would have to pay; 
• Operating performance. There would be a significant risk that performance would be poorer than 
forecast. Reliability is largely under the control of the owner and it is not clear whether developers 
would be sufficiently confident in their abilities to take the risk of poorer than expected reliability; 
• Non-fuel operations & maintenance cost. Similarly, this is largely under the control of the owner and 
they may be willing to bear this risk; 
• Nuclear fuel cost. Purchasing fuel has not generally been seen as a risky activity. Uranium can easily 
be stockpiled and the risk of increasing fuel purchase cost can be dealt with. The cost of spent fuel 
disposal (assuming reprocessing is not chosen) is however much more contentious and nuclear 
owners might press for some form of cap on disposal cost similar to the US arrangements; 
                                                     
18 J Wakeham (1989) House of Commons Debates. HC Debates, 1988/89, vol 159, 9, November 1989. 
19 Department of Trade and Industry and the Scottish Office (1995) ‘The prospects for nuclear power in the UK: 
Conclusions of the government’s nuclear review’ Cm 2860, HMSO, London. 
20 Department of Trade and Industry (2003) ‘Our energy future - creating a low carbon economy’ Cm 5761, HMSO, 
London. 
21 Utility Week, June 24, 2005, p 18. 
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• Decommissioning cost. The cost of decommissioning is very hard to forecast, but the costs will arise 
far into the future. Contributions to a well-designed segregated decommissioning fund appear 
relatively manageable, although if experience with decommissioning and waste disposal does reveal 
that current estimates are significantly too low, or if returns on investment of the fund are lower than 
expected, contributions might have to be increased significantly. Private developers might therefore 
seek some ‘cap’ on their contributions. 
Guarantees would be particularly extensive and high for the first units built, which would bear the set-up 
costs for a new technology. If a series of plants are built and experience with them is good, it is possible that 
the market would be willing to bear more of the risk, although a political commitment to promote nuclear 
power is by no means sufficient to ensure the completion of a programme. The Thatcher government’s 
commitment of 1979 to build 10 PWRs ordering the first in 1981 shrank to a ‘small family of four by the 
mid-80s and in fact just one unit, ordered in 1987 was built. 
It is also worth noting that, whereas in the past, nuclear vendors have been part of large groups, such as 
Westinghouse, GE, ABB etc, vendors are now often much smaller and the risk they can bear is 
correspondingly less. For example, the Westinghouse nuclear business owned by BNFL and including the 
Westinghouse, ABB and Combustion Engineering businesses is expected to be sold for about £1bn, 
significantly less than the cost of one nuclear power plant. 
7.2. Who would own and operate the plants? 
Before the electricity industry was privatised, the issue of who would carry out a programme of nuclear 
orders was not a major problem. The CEGB could essentially be instructed to carry out the programme and 
its monopoly status meant that any economic risks would be borne by the consumer. Now, the electricity 
industry is fragmented and privately owned and there is no natural home for a nuclear programme. There are 
six major generation companies now. These are: 
• NPower, owned by the private German company, RWE; 
• Powergen, owned by the private German company, E.ON; 
• Electricite de France, the publicly owned French electric utility; 
• Scottish Power; 
• Scottish & Southern Energy; and 
• British Energy. 
The two Scottish companies are relatively small and have no experience in the nuclear sector, while British 
Energy’s rescue package means it would be unlikely to be able to take on new and risky commitments. This 
leaves the three foreign owned companies and, perhaps BNFL as the possible developers. BNFL would have 
an interest in building new plants while it still owns the Westinghouse business, but all its major assets were 
transferred to the Nuclear Decommissioning Authority and it is questionable whether it would be allowed to 
acquire new ones. The three foreign-owned companies have skills in nuclear construction and operation from 
their home markets, but, even if foreign ownership was acceptable when the plants were so extensively 
subsidised and guaranteed, it is not clear whether these companies would see any commercial benefit in 
taking on a major nuclear programme. In addition, ownership of eight nuclear plants on top of their existing 
plants would give a company an uncomfortably large market share, which would tend to compromise efforts 
to make electricity generation a competitive market. 
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8. Conclusions 
Worldwide, the ordering rate for new nuclear power plants has been at a low ebb for at least 20 years. The 
reasons behind this are complex and include public opposition to new nuclear power plants and over-
capacity of power plants in many potential markets. However, the poor economic performance of many 
existing plants has also been an important factor. This has been exacerbated by the moves in the past decade 
to competitive electricity markets, which favour low capital cost generation options that are quick to build 
and for which the performance can be guaranteed, characteristics that current nuclear designs do not possess. 
The few plants under construction are often of old designs that would not be acceptable for new orders in the 
West and are being built in countries where electricity reforms are still at a very early stage. 
These economic factors have been particularly important in the UK, partly because the economic 
performance of the nuclear plants built so far has been worse than in most countries - it seems clear that none 
of the nuclear power plants built in Britain has ever represented an economic source of power. And partly 
because the UK has been a pioneer in introducing competitive electricity markets - the bankruptcy of British 
Energy and other British generation companies has graphically illustrated the risks in investing in new 
generation of any type in the British market. However, despite the poor economic performance, increases in 
nuclear output in the 1990s have been an important factor in allowing Britain to meet its acid and greenhouse 
gas emission targets. 
However, nuclear generation capacity in Britain will inevitably fall sharply in the next decade, reducing its 
contribution from about 25 per cent of power needs to less than 10 per cent. This has led to concern that the 
plants will, if there is no government intervention, be replaced by gas-fired plants, significantly increasing 
Britain’s emissions of greenhouse gases. There is therefore renewed discussion about the construction of new 
nuclear plants in Britain, if only to replace the existing capacity. This would require the construction of about 
7-10 units (depending on the design chosen). 
Around Europe, there is also renewed interest in new nuclear power plants. However, a number of the major 
countries have actual or de facto nuclear phase-out policies, including Sweden, Italy, Belgium, Germany, the 
Netherlands, Spain and Switzerland. There is likely to be some slippage in the closure time-tables in these 
countries, but it is a long step from a policy of phasing-out to one that allows new orders. So, none of the 
countries in Europe seems likely to face such a steep decline in nuclear capacity in the next decade. If Britain 
did embark on a programme of 7-10 new nuclear power plants, it would be in the position of pioneering new 
and unproven technology, and would have to meet many of the additional costs that new designs incur. First 
of a kind costs are very high, for example estimated in the PIU report as £300m or about 25 per cent of the 
first unit’s cost. 
This renewed interest in nuclear power in Britain and elsewhere is despite the poor economic record of 
nuclear power in Britain and has been fuelled by a number of national and international studies in recent 
years that have much lower projected generation costs from new nuclear plant than has been the case so far. 
However, these studies have been controversial and many of their underpinning assumptions have been 
disputed. 
There are three main reasons why forecasting the cost of power from a nuclear power plant is difficult and 
controversial: 
• Several of the variables relate to processes which have not been proven on a commercial scale, such 
as decommissioning, waste disposal, especially for long-lived low-level, intermediate- and high-
level waste. All experience of nuclear power suggests that unproven processes could easily cost 
significantly more than expected. There is therefore a strong risk that forecasts of these costs could 
be significantly too low; 
• For some of the variables, there is no clear ‘correct’ answer. For example, the discount rate could 
vary widely whilst there is no clear consensus on how provisions to pay for decommissioning should 
be arranged; and 
• Perhaps most important, there is a lack of reliable, up-to-date data on actual nuclear plants. Utilities 
are notoriously secretive about the costs they are incurring, while in the past two decades, there has 
been only a handful of orders in Western Europe and none since about 1980 in North America. All 
the modern designs are therefore more or less unproven. 
Over the past four decades, there has consistently been a wide gap between the performance of existing 
nuclear plants and the performance forecast for new nuclear plants. These expectations have almost 
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invariably proved over-optimistic. The gap in expected performance is as wide as ever between current 
forecasts of the economic performance of the next generation of nuclear power plants and that of the existing 
plants. While the fact that in the past, such expectations have proved wrong is not a guarantee that current 
forecasts would prove inaccurate, it does suggest that forecasts relying on major improvements in 
performance should be treated with some scepticism. 
The most important assumptions are on construction cost, operating performance, running costs and the cost 
of capital/discount rate. 
The conventional wisdom in the nuclear industry over the past decade or more has been that nuclear 
construction costs must be about $1000/kW (£550/kW) for nuclear to be competitive with combined cycle 
gas-fired generation (which has construction costs of about $500/kW (£280/kW). Even the most optimistic 
studies do not forecast construction costs as low as £550/kW. Nevertheless, the clustering of costs around the 
£1100/kW mark does suggest that designs are being produced to a target cost. The rise in gas prices in the 
past couple of years, if sustained, will increase the level of construction cost nuclear would still be 
competitive at, although it seems unlikely that it would be enough to pay for a doubling of expected nuclear 
construction cost. 
Clearly, designs should not be made in the absence of an economic framework. However, the main issues in 
evaluating these projections are how realistic these forecasts are. Particularly, there must be concern about 
the extent to which the huge cost reductions forecast compared to the cost of the current generation of plants 
have been achieved by rationalisation of the designs and how far it is through cost-cutting measures that in 
the long run will prove unwise. It should be remembered that in the 1960s when the economics of nuclear 
power were found to be poorer than forecast, cost reductions were made by savings on materials and by rapid 
scaling-up, measures which in retrospect now appear imprudent because of the impact they had on the 
performance of plants. For example, steam generators in PWRs had to be replaced at great expense and 
requiring a shut-down of about a year, sometimes after only 15 years, because the material used was not 
durable enough. 
Amongst the forecasts examined in this report, the typical construction cost projected is about £1100/kW. 
The one forecast that appears to be based on an actual contract cost, the Lappeenranta study, uses a 
significantly higher construction cost forecast. It should be noted that the Olkiluoto bid, which is the basis for 
the Lappeenranta study, is often seen as being below the economic price. 
Another area where large improvements in performance are expected is in the non-fuel O&M costs, where 
forecasts are often only about 40 per cent of current UK costs and about 70 per cent of current US costs. 
Operating performance forecasts typically suggest load factors of 90 per cent, far above the level achieved in 
Britain so far and in line with the performance achieved by only the most reliable plants worldwide. 
However, the most difficult and important assumption, is arguably on the cost of capital. In some cases, such 
as the RAE and the IEA/NEA forecasts, the assumptions chosen would only be credible if the owners of the 
plant were allowed full cost recovery. The US forecasts use more sophisticate methods of determining the 
cost of capital, but given the lack of progress in most of the USA with introducing competition into 
electricity, it is not clear that these studies fully reflect the impact of opening electricity generation to 
competition. Unless there was a return to a monopoly electricity industry structure, a measure that in current 
circumstances seems almost inconceivable, this would mean the owners would effectively being subsidised 
by taxpayers (if there was government underwriting) or electricity consumers (if a consumer subsidy was re-
introduced). It is questionable whether such arrangements would be politically viable or whether they would 
be acceptable under European Union law which proscribes (except in a specific cases) state aids. 
If the owner of the plant is going to be required to bear significant economic risk, a real discount of at least 
15 per cent, as used by the PIU, is likely to be imposed and even with very optimistic assumptions of 
construction and O&M costs (e.g., the PIU or Chicago University forecasts) this would result in generation 
costs probably in excess of about 4p/kWh. 
If nuclear power plants are to be built in Britain, it seems clear that extensive government guarantees and 
subsidies would be required. These might be required for; 
• Construction cost; 
• Operating performance; 
• Non-fuel operations & maintenance cost; 
• Nuclear fuel cost; and  
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• Decommissioning cost. 
There might also need to be commercial guarantees that the output of the plants would be purchased at a 
guaranteed price. It seems doubtful that such an extensive package of ‘state aids’ would be acceptable under 
EU competition law. 
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9. Appendix 1 Discounting, cost of capital and required rate of return 
A particularly difficult issue with nuclear economics is dealing with and putting on a common basis for 
comparison, the streams of income and expenditure at different times in the life of nuclear power plant. 
Under UK plans, the time from placing of reactor order to completion of decommissioning could span more 
than 200 years. 
Conventionally, streams of income and expenditure incurred at different times are compared using 
discounted cash flow (DCF) methods. These are based on the intuitively reasonable proposition that income 
or expenditure incurred now should be weighted more heavily than income or expenditure earned in the 
future. For example, a liability that has to be discharged now will cost the full amount but one that must be 
discharged in, say, 10 years can be met by investing a smaller sum and allowing the interest earned to make 
up the additional sum required. In a DCF analysis, all incomes and expenditures through time are brought to 
a common basis by ‘discounting’. If an income of £100 is received in one year’s time and the ‘discount rate 
is 5 per cent, the ‘net present value’ of that income is £95.23 – a sum of £95.23 would earn £4.77 in one year 
to make a total of £100. The discount rate is usually seen as the ‘opportunity cost’ of the money, in other 
words, the rate of return (net of inflation) that would be earned if the sum of money was invested in an 
alternative use. 
Whilst this seems a reasonable process over periods of a decade or so and with relatively low discount rates, 
over long periods, with high discount rates, the results of discounting can be very powerful and the 
assumptions that are being made must be thought through. For example, if the discount rate is 15 per cent, a 
cost incurred in 10 years of £100 would have a net present value of only £12.28. A cost incurred in 100 
years, even if the discount rate was only 3 per cent, would have a net present value of only £5.20, while at a 
discount rate of 15 per cent, costs or benefits more than 15 years forward have a negligible value in an 
normal economic analysis (see Table 9). 
Table 9.  Impact of discounting: Net present values 
Discounting period (years) 3% 15% 
5  0.86 0.50 
10 0.74 0.25 
15 0.64 0.12 
20 0.55 0.061 
30 0.41 0.015 
50 0.23 0.00092 
100 0.052 - 
150 0.012 - 
Source: Author’s calculations 
If we apply this to nuclear plants operating in a competitive market where the cost of capital will be very 
high, this means that costs and benefits arising more than, say 10 years in the future will have little weight in 
an evaluation of the economics of a nuclear power plant. Thus increasing the life of a plant from 30 years to 
60 years will have little benefit, while refurbishment costs incurred after, say 15 years will equally have little 
impact. 
For decommissioning, for which under UK plans the most expensive stage is not expected to be started until 
135 years after plant closure, this means very large decommissioning costs will little impact even with a very 
low discount rate consistent with investing funds in a very secure place with a low rate of return, such as 3 
per cent. If we assume a Magnox plant will cost about £1bn to decommission and the final stage accounts for 
65 per cent of the total (undiscounted) cost (£650m), a sum of only £12m invested when the plant is closed 
will have grown sufficiently to pay for the final stage of decommissioning. 
The implicit assumption with DCF methods is that the rate of return specified will be available for the entire 
period. Give that even government bonds, usually seen as the most secure form of investment, are only 
available for 30 years forward, and that a period of 100 years of sustained economic growth is unprecedented 
in human history, this assumption seems difficult to justify. 
So, with nuclear power, there is the apparent paradox that at the investment stage, a very high discount rate 
(or required rate of return) of 15 per cent or more is likely to be applied to determine whether the investment 
will be profitable, while for decommissioning funds, a very low discount rate is applied to determine how 
much decommissioning funds can be expected to grow. 
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The key element resolving this paradox is risk. Nuclear power plant investment has always been risky 
because of the difficulty of controlling construction costs, the variability of performance, the risk of the 
impact of external events on operation and the fact that many processes are yet to be fully proven (such as 
disposal of high level waste and decommissioning). In a competitive environment, there are additional risks 
because of the rigidity of the cost structure. Most of the costs will be incurred whether or not the plant is 
operated. Thus while nuclear plants will do well when the wholesale price is high (as was the case with 
British Energy from 1996-99), they will do poorly when the wholesale price is low (2000-2002). The fact 
that plant has made good profits for a decade will not protect it from bankruptcy in the bad years and 
financiers will therefore see investment in nuclear power as extremely risky and will apply a very high 
interest rate reflecting the risk that the money loaned could easily be lost. 
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10. Appendix 2 Nuclear reactor technologies 
Nuclear power reactors can be broadly categorized by the coolant and moderator they use. The coolant is the 
fluid (gas or liquid) that is used to take the heat from the reactor core to the turbine generator. The moderator 
is a medium which reduces the velocity of the neutrons so that they are retained in the core long enough for 
the nuclear chain reaction to be sustained. There are many possible combinations of coolant and moderator, 
but amongst the reactors currently in service or on offer, there are four possible coolants and three 
moderators. 
The most common types of nuclear plant are the pressurised water reactor (PWR) and boiling water reactor 
(BWR). These are derived from submarine propulsion units and use ordinary water (‘light water’) as coolant 
and moderator. The advantage of water is its cheapness although it is not the most efficient moderator (water 
molecules absorb some of the neutrons rather than them ‘bouncing’ off the water. As a result, the proportion 
of the active isotope of uranium has to be increased from about 0.7 per cent found in natural uranium to more 
than 3 per cent. This process is expensive. 
As a coolant, the disadvantage of water is that it is designed to work as a liquid. If there is a break in the 
coolant circuit, the water will boil and will cease to be as effective as expected. Avoiding the possibility of 
so-called ‘loss of coolant accidents’ is therefore a major priority in reactor design. The main difference 
between a PWR and a BWR is that in a BWR, the coolant water is allowed to boil and passes directly to the 
turbine generator circuit where the steam generated in the reactor core drives the turbine. In a PWR, the 
coolant water is maintained as a liquid by keeping it under pressure. A heat exchanger (steam generator) is 
used to transfer the energy to a secondary circuit where water is allowed to boil and drives the turbine. 
BWRs are therefore less complex than PWRs but because the coolant water goes direct to the turbine, 
radioactive contamination of the plant is more extensive. Most of the Russian design plants, WWERs, are 
essentially PWRs. Britain has one operating PWR, Sizewell B, but no BWRs. 
Some plants use ‘heavy water’ as coolant and moderator, the most common of which are the Candu reactors 
designed in Canada. In heavy water, the deuterium isotope of hydrogen replaces the much more common 
form of the atom. Heavy water is a more efficient moderator and Candu plants can use natural (unenriched) 
uranium. However, its greater efficiency is counterbalanced by the cost of producing heavy water. 
All of the British plants except Sizewell B are cooled by carbon dioxide gas and moderated by graphite. The 
first generation plants, the Magnoxes, use natural uranium but most were unable to operate long-term at their 
full design rating because the carbon dioxide coolant becomes mildly acidic in contact with water and causes 
corrosion of the piping. The second generation plants use enriched uranium and improved materials were 
used to prevent corrosion. Graphite is an efficient moderator, but is quite expensive compared to water. Its 
disadvantages are its flammability and its tendency to crack and distort with exposure to radiation. 
The design used at Chernobyl, the RBMK, uses graphite as the moderator and light water as the coolant. 
There has been consistent interest in reactors that use helium gas as the coolant and graphite as moderator, 
so-called high temperature gas-cooled reactors (HTGRs). Helium is entirely inert and is an efficient, albeit 
expensive coolant. The use of helium and graphite means the reactor operates at a much higher temperature 
than a light water or carbon dioxide cooled reactor. This allows more of the heat energy to be turned into 
electricity and also opens the way to use some of the heat in industrial processes while still being able to 
generate power. However, despite research in several countries, including Britain, going back more than 50 
years, no commercial design of plant has ever been produced and the demonstration plants built have a very 
poor record. 
Recently, use of HTGRs as a means of producing hydrogen as a fuel which could in turn replace petroleum 
through use in fuel cells has led to renewed interest in HTGRs. One of the most advanced programmes is that 
of South Africa, which has adapted an old German design to make the Pebble Bed Modular Reactor 
(PBMR), so called because the fuel is in the form of tennis ball size ‘pebbles’. However, the South African 
programme has suffered severe delays and it is unlikely that the design will be available to order on a 
commercial basis before about 2015. 
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11. Appendix 3  Nuclear reactor vendors 
11.1. PWRs 
There were four main independent vendors of PWR technology: Westinghouse, Combustion Engineering 
(CE), Babcock & Wilcox (B&W) and the Russian vendor (producing the WWER). 
Westinghouse technology is the most widely used and has been widely adopted using technology licenses, 
the main licensees being Framatome (France), Siemens (Germany) and Mitsubishi (Japan). Westinghouse 
plants have been sold throughout the world although it has had one order in the past 25 years (Sizewell B) 
and its last order in the USA (not subsequently cancelled) was more than 30 years ago. In 1998, BNFL took 
over the nuclear division of Westinghouse, although in July 2005, BNFL confirmed it had appointed N M 
Rothschild to handle the sale of the Westinghouse division. A large number of companies have been spoken 
of as potential bidders. Westinghouse’s main current design is the AP-1000, although it has yet to sell any 
units. 
Both Framatome and Siemens became independent of Westinghouse and, in 2000, they merged their nuclear 
businesses with 66 per cent of the shares going to Framatome and the remainder going to Siemens. 
Framatome is now controlled by the Areva group, which is owned by the French government. Its main 
current design is the EPR (European Pressurised water Reactor) of which it has sold one unit, to Finland and 
expects to sell another to EDF (France). Framatome supplied all the PWR plants in France (about 60) and 
has exported plants to South Africa, Korea, China and Belgium. Siemens supplied ten out the 11 PWRs built 
in Germany and exported PWRs to Netherlands, Switzerland and Brazil. 
Mitsubishi supplies PWR technology to Japan where it has built 22 units, but it has never tried to sell plants 
on the international market. Its most modern design is the APWR, but ordering of this has been continually 
delayed and the first units will probably be ordered in the next year or two. 
Combustion Engineering produced its own design of PWR, which is installed in the USA. Outside the USA, 
its technology was licensed by Korea. The nuclear division of Combustion Engineering was taken over by 
ABB in 1996 and in turn taken over by BNFL in 1999. It is now part of the Westinghouse division and 
would be sold with the Westinghouse division if the sale of Westinghouse proceeds. The newest Combustion 
Engineering design is the System 80+, but BNFL/Westinghouse is not actively trying to sell plants of this 
design. However, the Korean vendor, Doosan, has adopted and developed the design for its future plants as 
the APR-1400. It has made tentative efforts to sell plants to China, but it seems likely that most future orders 
will be for its Korean home market. 
Babcock & Wilcox (B&W) supplied PWRs of its own design to the US market but the Three Mile Island 
accident which involved B&W technology effectively ended their interest in reactor sales. The only plant of 
B&W design built outside the USA was built under license in Germany, but this was closed in 1988 due to 
licensing problems soon after its completion in 1986 and will not be restarted. 
11.2. BWRs 
The main designer of BWRs is the US company, General Electric (GE), which has supplied a large number 
of plants to the USA and international markets such as Germany, Japan, Switzerland, Spain and Mexico. Its 
licensees include Siemens, Hitachi and Toshiba. Siemens (now part of Framatome) offered the SWR design 
for the Olkiluoto tender but otherwise does not seem actively to be trying to sell BWRs. 
The Japanese licensees continue to offer BWRs in Japan. There are now 32 BWRs in operation or under 
construction in Japan. A few first-of-a-kind plants in Japan were bought from GE but the rest were split 
between Hitachi and Toshiba. Their current design is the ABWR, the first Generation III design to come on 
line. The first unit was completed in 1996 and there are two more units in service and one under 
construction. There are also two ABWRs under construction in Taiwan, supplied by GE. However, like 
Mitsubishi, Toshiba and Hitachi have not tried to sell plant on the international market. Apart from the 
ABWR, GE has developed the SBWR but no sales seem likely in the next few years. 
Asea Atom (Sweden) produced its own design of BWR, nine of which were built in Sweden and two in 
Finland. Asea Atom merged with Brown Boveri to form ABB, which, in turn was taken over by BNFL in 
1999. BNFL no longer actively promotes this design. 
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11.3. Candus 
The main heavy water reactor supplier is the Canadian company, Atomic Energy of Canada Limited 
(AECL), which has supplied plants more than 20 units to Canada as well as exports to Argentina, Romania, 
Korea and China. It also sold plants to India but because of proliferation issues, it has had no contact with the 
Indians since 1975, although India continues to build plants of this 40 year old design. Argentina has built 
three heavy water plants, one Candu and two plants of a German design (one of which is incomplete and no 
work is currently being carried out on it). The main future design for AECL will be the Advanced Candu 
reactor (ACR), which is expected to be produced in two sizes, 750MW (ACR-700) and 1100-1200MW 
(ACR-1000). 
British Energy did contribute funds to the development of the ACR-700 but this ended when British Energy 
collapsed in 2002 and sold its interests in operating eight of Canada’s nuclear power plants. 
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12. Appendix 4  Decommissioning 
Decommissioning of nuclear plants has attracted considerable public interest in recent years as reactors get 
near the end of their, life, forecast decommissioning costs escalate and weaknesses in the schemes that were 
meant to provide the funds to do the job become apparent. 
Conventionally, decommissioning is split into three separate phases. In the first, the fuel is removed and the 
reactor is secured. The time taken to remove the fuel varies with plants that refuel off-line taking much less 
time (e.g. PWRs and BWRs). These are designed for about a third of the fuel to be replaced in an annual 
shut-down of a few weeks. Reactors that refuel on line (e.g. AGRs and Candus) take much longer because 
the refuelling machine is designed to constantly replace small proportions of the fuel while the reactor is in 
operation. This requires precision machinery that moves slowly and removing the entire core may take 
several years. Once the fuel has been removed, the reactor is no longer at risk of a criticality and the vast 
majority of the radioactivity and all the high level waste has been removed. Until this phase has been 
completed, the plant must essentially be staffed as fully as if it was operating. There is thus a strong 
economic incentive to complete phase I as quickly as possible and phase I is invariably completed as quickly 
as possible consistent with safety. In technological terms, phase I is simple, it represents largely just a 
continuation of the operations that were being carried out while the plant was operating. Note that dealing 
with the spent fuel is not included in the cost of phase I. 
In the second phase, the uncontaminated or lightly contaminated structures are demolished and removed 
leaving essentially the reactor. Again, this is relatively routine work requiring no special expertise. In 
economic terms, the incentive is to delay it as long as possible to minimize the amount that needs to be 
collected from consumers to pay for it – the longer the delay, the more interest the decommissioning fund 
will accumulate. The limiting point is when the integrity of the buildings can no longer be assured and there 
is a risk they might collapse leading to a release of radioactive material. In Britain, it is planned to delay 
stage II until 40 years after plant closure. 
The third phase, the removal of the reactor core is by far the most expensive and most technologically 
challenging, requiring remote robotic handling of materials. As with phase II, the economic incentive is to 
delay the work until it is no longer safe to do so and in Britain, this is expected to result in a delay of 135 
years. 
At the end of phase III, the ideal is that the land can be released for unrestricted use, in other words, the level 
of radioactivity is no higher than in uncontaminated ground. In practice, this is not always going to be 
possible and at some ‘dirty’ sites such as the Dounreay site in Scotland where a demonstration fast reactor 
operated, use of the land is expected to be restricted indefinitely because of the high level of contamination. 
Very few commercial size plants that have operated over a full life have been fully decommissioned so the 
cost is not well established. The operations required are said to have been demonstrated successfully on a 
small scale but until they are applied to a large scale plant, the process cannot be seen as proven – many 
processes that worked on a small scale in this area have suffered problems when scaled up to commercial 
size. 
Much of the cost of decommissioning is accounted for by disposal of the radioactive waste generated. The 
cost of waste disposal in modern facilities is also not well established especially for intermediate level waste 
and long-lived low level waste because of the lack of experience in building facilities to take this waste. 
This uncertainty is reflected in the way that estimates of nuclear decommissioning costs are quoted. 
Typically, they are quoted as a percentage of the construction cost (perhaps 25 per cent). Given that the cost 
of decommissioning clearly only bears a limited relationship to the cost of construction, this illustrates how 
little is known of the costs. 
A typical breakdown of the expected undiscounted cost of decommissioning might be one sixth for phase I, 
one third for phase II and a half for phase III. British Energy was required to operate a ‘segregated’ fund to 
pay for decommissioning of its plants, although phase I was expected to be paid for out of cash flow. BNFL, 
which owned the Magnox plants until they were transferred to Nuclear Decommissioning Authority in April 
2005, is publicly owned and Treasury policy is not to allow segregated funds for publicly owned companies. 
British Energy assumed a discount rate of 3 per cent for the first 80 years and zero after then, while BNFL 
assumed a discount rate of 2.5 per cent indefinitely. In 2003/04, British Energy increased its discount rate to 
3.5 per cent. 
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If we assume a total cost of decommissioning of £1bn, split between phases as above with phase I carried out 
immediately after closure, phase II after 40 years and phase III after 135 years, the undiscounted and 
discounted costs will be as in Table 10. 
Table 10.  Illustrative costs of decommissioning (£m) 
 Undiscounted British Energy (3%) British Energy (3.5%) BNFL (2.5%) 
Phase I 167 167 167 167 
Phase II 333 102 84 124 
Phase III 666 63 42 23 
Total 1000 342 293 314 
Source: Author’s calculations 
British Gas-cooled reactors are expected to be very expensive to decommission because of their physical 
bulk, which produces a large amount of waste. PWRs and BWRs are much more compact and are expected 
to cost perhaps only a third as much, e.g., Sizewell B might be expected to cost a total of about £300m. 
Various means are used so that, as required by the polluter pays principle, those that consume the electricity 
produced pay for the decommissioning. Under all methods, if the cost of decommissioning is 
underestimated, there will be a shortfall in funds that will inevitably have to be paid for by future taxpayers. 
In Britain, the forecast cost of decommissioning the Magnox plants has grown by a factor of about four in 
the past 20 years, even before any of the most challenging work has been carried out. 
The least reliable method of collecting the funds is the unfunded accounting method under which the 
company makes accounting provisions for the decommissioning. The provisions are collected from 
consumers but the company is free to invest them in any way it sees fit and these provisions exist as a 
proportion of the assets of the company. This method will only be reliable if it can be assumed the company 
will continue in being until decommissioning is completed and that the assets it builds make at least the rate 
of return assumed. The weakness of this method was illustrated when the Central Electricity Generating 
Board (CEGB), the company that owned the power stations in England and Wales until privatisation in 1990 
was privatised. About £1.7bn accounting provisions had been made by consumers, but the company was sold 
for only about a third of its asset value so effectively two thirds of the provisions were lost. The government 
did not pass on any of the sale proceeds to the company that inherited the nuclear power plants, losing the 
remainder of the provisions. 
A more reliable method appears to be the segregated fund. Under this method, consumers make provisions 
through the life of the plant, which are placed in a fund that the plant owner has no access to and which is 
independently managed. The funds are invested only in very secure investments to minimise the risk of loss 
of the funds. Such investments might yield no more than 3 per cent interest. When decommissioning is 
required, the company owning the plant can draw down the segregated fund. Again, there are risks as 
illustrated by British experience. The British Energy segregated fund did not cover stage I, by far the most 
expensive stage in discounted terms (about half), while the company collapsed long before the plants had 
completed their operating life and the company had to be rescued by government, and much of the burden of 
decommissioning will be borne by future taxpayers, who will be required to provide the funds when 
decommissioning is carried out. 
Perhaps the lowest risk of provisions being inadequate would be if a segregated fund was set up at the time 
the plant entered service with sufficient funds to pay for decommissioning after the design life of the plant 
had been completed. If we assume a life of 30 years and a discount rate of 3 per cent, the required sum would 
be about 40 per cent of the undiscounted sum. Thus, if the undiscounted decommissioning cost is about 25 
per cent of the construction cost, the sum that would have to be placed in the fund would be about 10 per 
cent of the construction cost. Even this scheme would be inadequate of the plant had to be retired early, or if 
the decommissioning cost had been underestimated or if the funds did not achieve the rate of return 
expected. 
Overall then, the sums required to decommission nuclear plants are likely to be high, but even under the 
schemes that provide the lowest risk that there will be insufficient funds to pay for decommissioning, if the 
costs are estimated accurately, the impact on overall costs would appear to be limited because of the impact 
of discounting. 
